Schedule of Values

revised 8/24/2018

SFB AW 200-18

School District | [PVUSD #69
SFB Project Number
Architect Name ||SPS+ Architects
CM @ Risk Name ||Sun Valley Builders
County||Maricopa
Permitting (Name of Countyrcity)
GMP | $349,393.00
Cost per
= Cells to be completed - as Unit District
required Quantity (no markup) Cost
Div 1 GENERAL REQUIREMENTS
014523 testing and inspecting
01 50 00 tempory facilites
0156 19 dust control
015713 track off pads
Division 1 total 4,100.00 $0.00
Div 2 EXISTING CONDITIONS
022113 survey
024113 site demolition/removal
02 60 00 soil treatment
Division 2 total 5,833.00 $0.00
Div 3 CONCRETE
03 00 00 footings/walls
03 00 00 building
03 20 00 rebar
03 30 53 slabs
03 3500 sealed floors
034000 precast concrete
Division 3 total 0.00 $0.00
Div 4 MASONRY
04 00 00 masonry walls
04 00 00 masonry columns
04 0519 rebar
04 22 00 site masonry
04 22 00 block fencing
04 43 00 stonework
Division 4 total 0.00 $0.00
Div 5 METALS
05 00 00 miscellaneous steel
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Cost per
= Cells to be completed - as Unit District
required Quantity (no markup) Cost

0510 00 structural steel
05 30 00 metal decking
055100 stairs
057000 architectural steel

Division 5 total 0.00 $0.00

Div 6 WOODS/PLASTICS/COMPOSITES

06 10 00 rough carpentry structure
06 15 00 wood decking
06 20 00 finish carpentry
06 40 00 millwork/casework
06 60 00 plastic/glass fiber

Division 6 total 0.00 $0.00
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Cost per
= Cells to be completed - as Unit District
required Quantity (no markup) Cost
Div 7 THERMAL/MOISTURE
07 1000 waterproofing/dampproofing
07 20 00 building insulation
07 21 00 foam roof
07 2500 weather barrier
07 31 00 roof shingles
07 32 00 roof tiles
07 50 00 membrane roofing
07 60 00 metal roof
07 60 00 general sheet metal
07 72 00 roof accessories
07 8100 sprayed fireproofing
07 84 00 firestopping
07 9500 roof expansion joint
07 92 00 joint sealants
Division 7 total 0.00 $0.00
Div 8 OPENINGS
811000 doors & frames
08 33 00 overhead doors
08 40 00 storefronts
08 44 00 curtain walls
08 50 00 windows
08 60 00 skylights
08 70 00 hardware
087113 automatic doors
08 79 00 knox box
08 80 00 glass & glazing
Division 8 total 0.00 $0.00
Div 9 FINISHES
09 24 00 stucco/EIFS systems
09 20 00 interior metal studs/gypsum board
09 22 00 exterior metal stud framing
09 23 00 decorative plaster
09 5100 acoustical ceilings
09 31 00 ceramic tile
09 65 00 resilient flooring
09 68 00 carpet
09 64 00 wood floors
09 67 00 epoxy
09 80 00 sound panels
09 90 00 painting
09 77 00 fiberglass reinforced panels
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Cost per
= Cells to be completed - as Unit District
required Quantity (no markup) Cost
Division 9 total 0.00 $0.00
Div 10 SPECIALTIES

10 11 00 visual display boards
10 14 00 signage
1021 13 toilet partitions & accessories
10 21 23 cubicle track & curtain
10 22 26 operable partitions/walls
10 26 00 wall protection
10 44 00 fire exttinguishers & cabinets
10 50 00 lockers
10 56 13 storage shelving
1073 00 shelters
107313 awnings
107313 canopy/ramada
10 75 00 flagpoles

Division 10 total 0.00 $0.00
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Cost per
= Cells to be completed - as Unit District
required Quantity (no markup) Cost
Div 11 EQUIPMENT
1116 16 floor safe
1141 00 kitchen equipment
11 51 00 library equipment
11 52 00 audio/visual equipment
115213 projection screens
115313 fume hoods
116143 stage curtain/equipment
11 66 00 sports/PE equipment
1168 00 playground equipment
1168 23 site basketball courts
1168 33 ballfield backstop
11 68 33 sports fields
Division 11 total 0.00 $0.00
Div 12 FURNISHINGS
12 20 00 window coverings
12 31 00 metal casework
12 32 16 plastic laminate casework
12 61 00 auditorium seating
1293 13 bike racks
12 93 23 trash enclosures
Division 12 total 0.00 $0.00
Div 13 SPECIAL CONST
13 00 00 equipment/storage enclosures
1311 00 swimming pools
13 34 16 bleachers
13 34 19 metal buildings
Division 13 total 0.00 $0.00
Div 14 CONVEYING
14 00 00 material handling
14 20 00 elevators
14 42 00 wheelchair lifts
Division 14 total 0.00 $0.00
Div 21 FIRE SUPPRESSION
211000 fire protection/sprinklers
Division 21 total 0.00 $0.00
Div 22 PLUMBING
221100 supply piping
22 13 00 waste water piping
22 3100 water treatment (softner)
22 3200 water treatment (filtered)
22 3500 water heaters
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Cost per
= Cells to be completed - as Unit District
required Quantity (no markup) Cost
22 4200 plumbing fixtures
Division 22 total 0.00 $0.00
Div 23 MECHANICAL
2307 13 mechanical insulation
23 50 00 HVAC - central plant (cooling)
23 60 00 HVAC - central plant (heating)
2376 00 HVAC - evaporative
238000 HVAC - package units
23 81 26 HVAC - split system
Division 23 total 0.00 $0.00
Div 25 INTEGRATED AUTOMATION
2550 00 EMS
Division 25 total 0.00 $0.00
Div 26 ELECTRICAL
26 10 00 site electrical
26 10 00 electrical
26 30 00 generators
26 56 00 exterior lighting
Division 26 total 0.00 $0.00
Div 27 COMMUNICATIONS
27 20 00 data cabling
27 24 00 TV cabling
27 30 00 intercom
27 3213 communications/phone
Division 27 total 0.00 $0.00
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required Quantity (no markup) Cost
Div28 |SAFETY AND SECURITY
28 1000 security system
28 20 00 surveillance/alarm
28 31 00 fire alarm system
Division 28 total 0.00 $0.00
Div 31 EARTHWORK
312300 earthwork/mass excavation
312300 import/export dirt
313100 soil treatment - termite
Division 31 total 0.00 $0.00
Div 32 EXTERIOR IMPROVEMENTS
32 00 00 parking
32 00 00 unusal site conditions
321000 asphalt/paving
321300 site concrete
321300 sidewalks
3217 00 striping/sighage
323113 chainlink fencing
323119 wrought iron fencing
323200 retaining walls
32 8000 irrigation
32 90 00 landscaping
Division 32 total 217,148.00 $0.00
Div 33 |UTILITIES
33 00 00 site utilities
332100 wells
333216 lift station
33 36 00 septic system
334000 stormwater/drainage
3349 23 drywells
Division 33 total 39,919.00 $0.00
btota 5267,000.00 $0.00
AJE Fee $0.00
4.77% Contractor Fee $16,652.00
Project Manager Fee $0.00
General Condtions $25,000.00
0.00% Contactor Contingency $0.00
4.25% Builders Risk/Liability Insurance $14,853.00
2.11% Performance & Payment Bonds $7,375.00
5.30% Sales Tax $18,513.00
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Grand Guaranteed
$349,393.00

Maximum Price (GMP)
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Schedule of Values revised 8/24/2018

ADJACENT WAYS
SCHEDULE OF VALUES |
$0.00 AW-Y[]
aw-n
Other On-Site
Funding Off-Site
(Adjacent Ways, etc.) Adjacent Ways
$2,500.00
$1,600.00
$4,100.00 $0.00
$1,833.00
$1,000.00 $3,000.00
$2,833.00 $3,000.00
$0.00 $0.00
$0.00 $0.00
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Other On-Site
Funding Off-Site
(Adjacent Ways, etc.) Adjacent Ways
$0.00 $0.00
$0.00 $0.00
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Funding Off-Site
(Adjacent Ways, etc.) Adjacent Ways
$0.00 $0.00
$0.00 $0.00
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Other On-Site

Funding Off-Site
(Adjacent Ways, etc.) Adjacent Ways
$0.00 $0.00
$0.00 $0.00

revised 8/24/2018
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Other On-Site

Funding Off-Site
(Adjacent Ways, etc.) Adjacent Ways
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
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Other On-Site
Funding Off-Site

(Adjacent Ways, etc.) Adjacent Ways
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
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Other On-Site

Funding Off-Site
(Adjacent Ways, etc.) Adjacent Ways

$0.00 $0.00

$0.00 $0.00
$126,273.00 $29,550.00
$20,000.00 $26,450.00
$8,520.00

$4,500.00

$805.00

$1,050.00

$150,773.00 $66,375.00
$39,919.00

$0.00 $39,919.00
$157,706.00 $109,294.00
$9,915.00 $6,737.00
$16,200.00 $8,800.00
$8,925.00 $5,928.00
$4,391.00 $2,984.00
$11,023.00 $7,490.00
$50,454.00 $31,939.00

revised 8/24/2018
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Funding

(Adjacent Ways, etc.)

Off-Site
Adjacent Ways
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